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Abbreviations 

USAID – Unites States Agency for International Development 

AOR – Agreement Officer Representative 

NABWT – National association of business women of Tajikistan 

AMEP – ActivityMonitoring and Evaluation Plan 

PM – Project Manager 

M&E – Monitoring and Evaluation 

VC – Value Chain 

VCT – Value Chain Team 

FTF – Feed The Future 

 

Definitions 
 

Economically Active Women:  Women who are conducting their own business and have ongoing 
sales and income.  The project assumes and confirms through ongoing research that Economic 
empowerment combats discrimination and disadvantage. Economically active women are more 
likely to participate in decision-making and be advocates for their rights.   
  
Economically Non-Active Women:  Women who have not started any business or have any ongoing 
sales. 
 
Dekhkan Farm – Literally “peasant farm” - A commercial farm subject to the agricultural single 
tax to where the members of the farm own non-land assets defined by the farm’s charter. Types 
include  individual, family, and collective. (source: USAID Tajikistan FAST Project documents published 
in 2014) 
 

Table of Government Administrative Units in Tajikistan 

(sourced from USAID Tajikistan FAST Project documents published in 2014) 

 

The term Jamoat (sub-district) is used often in this document. 
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Project Zone of Influence – Map of where the Project works 

Figure 1 - Map of WEEP Zone of Influence 
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Section I: Overall progress of the Women Entrepreneurship for Empowerment 
project 

 

The National Association of Business Women of Tajikistan through Women’s Entrepreneurship for 

Empowerment Project funded generously by USAID advocated and pressed the issue of women’s 

entrepreneurship across the board on multiple levels of society, from youth and their teachers, to 

expansive press campaigns to the public, the lobbying of government officials on behalf of women 

businessmen, and by engaging women and men directly in the communities where they live.  

Government officials from the highest levels to the clerks in tax offices paid attention to the needs of 

businesswomen through the Zone of Influence.  Not only did women receive trainings in business 

and professional skills, but they received inspiration and courage to achieve through a movement of 

women running their own operations and carrying responsibility for the care of their families 

through the “Farah 2016” national campaign and competition. Women were emboldened to try new 

ventures, and supported as they learned new skills and took new steps outside their homes. 

 

Project Achievements on Key Indicators (including Feed the Future Indicators) 

- 187 women started new businesses supported by project 
efforts, which was 187% of the project goal for Project year 
two, and 79% of the goal for the life of the project. 

- Of these 187, 162, or 87% of these businesses were started in 
rural areas in Khatlon.  These areas have been identified as 
especially difficult areas for business and entrepreneurship, 
and yet this project has seen excellent success helping women 
start businesses. 

- The project came along active business women and saw 189 
women improve their business through increased profits, 
improved products, or increased hiring.  This was 95% of the 
goal for Project Year Two.  

- A total of 210 women who are WEEP beneficiaries invested in their own businesses, which 
was 100% of the Project goal for Year two. 

- The Project was able to channel and coordinate United States 
Government Assistance to 2,707 households in Khatlon, which 
was 129% of the Project goal for Year Two. 

- Only 18 women who are Project beneficiaries officially 
registered their businesses during Project year two, which 
was only 30% of the target.  The general economic 
environment of Tajikistan has made it hard for both men and 
women entrepreneurs to register. 

- Several project targets have still to be met because they are waiting to be implemented 
according to schedule. These include youth co-education (Junior Achievement), Role Model 
development through Farah, and Funds raised for Farah from the private sector.  
Supporting activities have been implemented to date and these targets are fully expected 
to be met during Project Year three. 

187 women started 

new businesses 

after attending a 

project training 

this last year.  That 

is 187% of the 

goal! 

87% of new 

businesses were 

started in rural 

areas in southern 

Tajikistan 
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Considering that the project got a slow start, and really only started activities on the ground 
in the last quarter of Project Year One, these accomplishments against life of project goals 
indicate that the Project has traction and is making an impact as or more than planned, and 
can expect to accomplish most of its goals by the end of the project lifecycle.  This is in the 
overall context that the Tajik economy continues to sit stalled in the midst of an economic 
crisis, and entrepreneurship suffers especially. 

 

Umed Yusupov, the Head of Risk Management Division of IMON International, one of the 
largest micro deposit organizations in the country, shared this statement on business startup 
financing:  In 2014, 890 clients received start up loans, in 2015, 627 loans, and in 2016, only 
57 loans.   This is 6% of the 2014 value. 

The value of these start-up loans was $1,805,000 USD in 2016.  In 2014, the value was only 
only $32,800 USD.  This is 1.8% of the 2014 value. 

In other words, for business start-up, IMON International gave 6% of the number of loans 
in 2016 vs. 2014, and only 1.8% of the value of loans– this can be understood as a clear 
financial indicator on the difficulty of business startup in Tajikistan right now, and a proxy 
indicator for the overall economy of Tajikistan. 

Again, in this context, the success of the WEEP project stands out as quite good results. 

 

Other Key Results and Achievements 

- Seven study tours involving seventy-one woman entrepreneurs from Khatlon travelled to the 
Sugd province, covering several business sectors including agricultural, handicraft, beauty and 
health.  

- A total of 1,592 economically inactive women received practical steps and basic “know-how” 
on how to start their own business, including business plan development, through trainings in 
a three-day training program called “Start Up”; Certificates awarded after this training have 
access to credit from IMON International Microfinance Organization. 

- The Project Value Chain team trained 1,049women in a one-day training on agriculture and 
in addition, project trainers trained 1,089women in vocational trainings lasting 3-8 days, 
covering over 10 different topics as requested by women as marketable skills that could be 
used as to start or improve women owned businesses. 

- The project achieved its training goals – the number of Business Development trainings 
reached 151% of plan and Vocational/Agricultural trainings reached115% of plan. 

- The project distributed greenhouse supplies and inputs to twenty female seedling producers 
as part of the focus on the greenhouse vegetable seedling production value chain during 
February,2016.  Additionally the project trained the seedling producers in a broad set of 
required technical skills for advanced seedling production between January and July, 2016. 

- The twenty women who received greenhouses were assisted and trained by WEEP in 
containerized vegetable seedling production in cooperation with TAWA.   All twenty women 
stated that they will expand their greenhouses next year and will continue to produce 
seedlings using the new technology. 
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- To promote better vegetable seedling growing practices, twenty Open Field Day / Inquiry 
Workshops were conducted with 603 participants in twenty Jamoats across seven districts.  

- WEEP Field Monitoring revealed that farmers the in southern districts of Shahrituz and 
Qubodiyon were not drying extra fresh fruit that they could not bring to market.  In response 
to farmers’ requests WEEP organized trainings for export quality fruit drying techniques 
focused on apricots reaching 45 farmers.   

- After a year of negotiation with the Ministry of Education, the project was able to start training 
school teachers in the internationally recognized Junior Achievement youth business 
curriculum.  This is a key project component of influencing the attitude of youth regarding 
female entrepreneurship, and including youth in the management and ownership of their own 
business initiatives.   Forty teachers were trained through Training of Trainer efforts. 

- The Project attitude and advocacy team produced 25 articles dealing with issues facing 
businesswomen, which were published in newspapers covering more than 40,000 readers. 

- Two studies using focus groups were conducted in June, 2016:  one focusing on economically 
inactive women, and one focused on economically active women.  The results of these studies 
helped the project identify and address barriers to women’s entrepreneurship. 

- Capacity building for the NABWT staff was organized through 5 events focusing on 

Facilitation skills, Community mobilization, Monitoring and Evaluation, Lobbying and 

Advocacy and Team Development using Enneagram. 

- Media reached all of Tajikistan and the Zone of Influence:  through project efforts 36 articles 

were published, 18 videos were shown on television, and 96 social media articles 

highlighting project activities and promoting women’s entrepreneurship across a broad set 

of national and regional audiences. This strong media campaign resulted in a broader 

awareness of the barriers and issues facing women entrepreneurs across Tajikistan.   

- Using expertise and experience from other parts of Tajikistan allowed the project to network 

businesswomen from poor regions into mentoring relationships.   

- Women entrepreneurs as project beneficiaries were connected to exhibitions and fairs 

where they got the chance to present themselves as entrepreneurs and increase their self–

confidence. At the same time, this allowed women network with other women 

entrepreneurs and promote their products to other regions.   Additionally women were 

connected to opportunities for business mentoring though study tours which provided a 

good opportunity for the women to share their experience and learn from one another. They 

were able to share information, find solutions for common problems, connect and 

corporate. 

- Cooperation with three other USAID funded projects working in the Feed the Future Zone of 

Influence allowed the project to capitalize on other agricultural assistance and training 

resources to build up women’s higher value participation in the focus value chains. 
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New Initiatives began in this Reporting Period 

- Project leadership and the Project Value Chain Team, in consultation with USAID, reviewed 
value chain assessments made in the first quarter, and decided on a focus on the greenhouse 
vegetable seedling production and the strawberry production value chains. 

- Fifty-one strawberry value chain beneficiaries participated in a baseline survey and the project 
staff began training activities with these producers.  Additionally an international consultant 
for strawberry production was engaged and worked with the staff to develop a strong and 
realistic plan to bring in new strawberry varieties and demonstrate modern growing methods. 

- Promotion of the biennial “Farah-2016 Woman Entrepreneur of the Year” competition began 
in February 2016 and continued through September.  The final even is to be held in October, 
2016. 

- In June, an MOU to open a new ”Adras” style  traditional hand weaving training center was 
signed with the city Government of Qurghonteppa.  The city of Qurghonteppa is provided a 
rent free location for the center, and the Project bought down training equipment and a 
professional trainer from Khujand.  This skill has been unknown before in the ZOI.  This is a 
traditional technique of weaving that is unique to Central Asia and had a large potential for 
women to develop businesses serving both local and regional markets. 

- Additionally another training center for professional sewing skills was also opened in 
Qurghonteppa on July 12,  2016.   

- RSM Tajikistan was selected and engaged through a tendering process as general auditor, as 
approved by USAID/CARS on May 23, 2016. 

 

Cooperation with Host Government, other donors, USAID funded projects 

- The USAID funded Tajikistan Agriculture and Water Activity (TAWA) agreed to be a key 
partner for WEEP in the greenhouse vegetable seedling production value chain, and a Memo 
of Understanding was signed between the project chiefs of parties on January 11, 2016.   

- Cooperation with the Ministry of Education and Science as obtained to allow the Project to 
support the Ministry’s own Junior Achievement initiative through Training of Trainer efforts.  
The deputy minister attended the opening trainings in Qurghonteppa. 

- WEEP staff continued to regularly meet with regional and local government leaders 

throughout the target region for project coordination, and with two agenda items:  One, to 

lobby on behalf of female entrepreneurs and secondly, to raise awareness of the issues 

facing women attempting to conduct business in Khatlon.    

- An initiative to build twenty improved greenhouses for seedling production was started with 

the USAID-funded Tajikistan Nutrition-Sensitive Vegetable Technologies Project (TNSVTP).  

An MOU between the projects was drafted in September of Project Year one, and is 

expected to be signed in the beginning of First Quarter of Project Year 3, in time to allow the 

construction of the greenhouses before the 2017 vegetable seedling production season.  

TNSVTP will construct the greenhouses for the twenty WEEP selected beneficiaries and 

WEEP will provide training and support to the greenhouse owners in seedling production, a 

focus value chain for the WEEP project. 
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- Cooperation with the USAID funded Farmer to Farmer program provided 80 women with 

focused agricultural training on strawberry production and vegetable seedling production. 

 

Compliance with USAID Special Conditions in this Reporting Period 

- The staff of NABWT has worked diligently to achieve compliance with all the special conditions 
specified in the project agreement.  USAID Central Asia issued a memo on March 1, 2016, 
stating that NABWT has successfully implemented the 5 special conditions specified in the 
referenced Pre-award Survey Report originally conducted April 14, 2014, and recommending 
closure of the special conditions.   Accordingly USAID amended the DGP Agreement on April 
5, 2016 removing the special conditions in the original DPG award.   

 

Section II:  Clippings and Quotes from Beneficiaries 

These quotes from women touched and helped by the project in their business initiatives are the real 

results of this project.  Reading them is inspiring, as you realize that these women are working very 

hard managing their own businesses in a very challenging environment, and the work  of the NABWT 

has released new potential in them, and opened new opportunities for them.  More quotes are 

presented as an annex to this report. 

WOMEN LEARN ENTREPRENEURSHIP 25.12.2015  “Khatlon” Newspaper 

 

Barfimo Rahimova from the Bokhtar district: for 

years I have been engaged in embroidery and suzani 

embroidery work. Before I had no idea how to learn 

the market demand or how to display my handmade 

products for sale. Having attended the training on 

“business start-up” I have learned the ways of doing 

things and acquired the entrepreneur skills. Now I 

intend to improve my skills and pay serious attention 

to the quality of my handicraft. I wish to become 

more confident in enterprise activity to improve my 

living standards. 
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FIRST STEPS OF ENTREPRENEUR 27.04.2016 “Jumhuriyat” Newspaper 

Hikoyat Rahmonova has succeeded in this sphere in the shortest time 

 

Hikoyat Rahmonova, from the Bokhtar district, is 

engaged in growing agricultural crops in 

greenhouses. Recently she has sold 5,000 seedlings 

for the first time and her sustainable steps in the 

sphere of enterprise have begun.  

I have been working on land for 35 years, but I think 

that only now I got engaged professionally in 

agricultural sphere. My achievements are first of all 

due to the trainings, specifically, study trip to Sughd 

province organized by NABWT and by the project. We 

have encountered experienced farmers there and 

learned successful ways of farming, shared our 

experience, which gave positive results subsequently.  

Before Hikoyat Rahmonova run farming based on 

traditional practices learnt from older generation, 

like her fellow-villagers. Family members and 

relatives enjoyed the yields of her farming labor, but 

never put them for sale.  

Hikoyat Rahmonova and her family members intend 

to construct one more greenhouse and to plant 

other crops. Furthermore, they are planning to 

experiment with planting of lemon trees in a new 

greenhouse. 
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Section II:  Activities and Progress Year 2 activities and progresses 

Objective 1: To empower women who are currently economically inactive to start 
microenterprises, through understanding the reasons why they are not 
participating, and then working to overcome these barriers. 

 

Understanding Barriers 

The first part of this objective included understanding the reasons for women not being 

economically active, or in other words, not conducting business activity. 

 The project generated two reports in year one of the project to provide the understanding needed 

of the barriers: 

 A Formative Research Report 

 Report On A Study Of The Situation In The Field Of Folk Art And Handicraft Products’ Sales In 
Dushanbe 

 

During the third quarter of Year two,  a follow up study  was carried out by the Project Monitoring 

and Evaluation team entitled “A Report on issues facing Economically Inactive Women Preventing 

them from Starting new businesses.” 

This report re-underlined the list of key issues facing women that had been identified in the studies 

before.  The list identified by women in these focus groups included: 

Issue Percentage of focus groups who 
named this issue 

Access to finance 21% 

Lack of childcare / kindergarten not available 21% 

The lack of working conditions – a place to work, with good facilities 17% 

A lack of knowledge and skills (experience) 8% 

Men’s lack of trust in allowing women to engage in business  8% 

The high cost of small business registration (Patent) 4% 

 Administrative barriers (inspections from government 
departments, difficulties in registration, etc.) 

4% 

Lack of sponsorship 4% 

A lack of information about marketing  4% 

The low of market demand  4% 

Fear and lack of self-confidence 4% 

 

Additionally as the project continued to engage women in the districts through round tables and 

training events, information was collected through interviews and focus group discussions.   

Ongoing project activities and engagement with women throughout the ZOI made it clear that this 

list of key barriers facing women was relevant.  The Project has achieved understanding.   

 

Empowering Women to start microenterprises 
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After understanding and quantifying the barriers facing women, the project used several tools 

pointed at helping women to move from economical inactivity to active entrepreneurship. 

One of the key tools was training – using the material and course developed by IMON’s training 

center in a program called “Start-Up”, and a second tool was vocational training.  Alongside that was 

regular support to women in connecting them to financial resources such as microcredit, and also 

legal advising as needed.  Additionally the strong public awareness campaign identified successful 

women in both written, visual and web media.   

Another tool was gathering women, community leaders and other stakeholders in Jomoat Meetings.  

These meetings, mostly held during the second quarter of Year 2, were used to present the project’s 

goals, but also provided a forum to discuss issues.  One interesting result from these meetings was 

that men reached out to the project to request that the Project train and support their wives to start 

businesses. 

After trainings, 2123 were called for telephone interviews – and 1056 women answered.  Of these 

1056, 187 women started new businesses after Project training and assistance such as legal 

counseling.  While this is not a very high percentage, considering the ongoing poor economy in 

Tajikistan, and general poor environment for entrepreneurship in Khatlon, this is an accomplishment.  

This was which was 187% of the project goal for Project Year two, and 79% of the goal for the life 

of the project. 

Of these 187 new businesses started by women, 162, or 87% of these businesses were started in 

rural areas in Khatlon.  These areas have been identified as especially difficult areas for business and 

entrepreneurship, and yet this project has seen excellent success helping women start businesses. 

1.1 (1a) Conducting trainings on business startup, agriculture, vocational 
trainings and legal trainings. 

 

1.1.1 Organize women into groups for conducting training 

With the support of local relevant authorities, “raisi mahalas”(neighborhood leaders), 

representatives of women committee within target jamoats, project field officers in villages 

mobilized 107groups of women to be involved in project activities.   

1.1.2 Organizing TOT for project’s staff in conducting  business, agriculture, and vocational 

trainings 

The project continued with a strong training component training a total of 2,707 women in 

the reporting period.  At the completion of training courses local government officials were 

regularly invited to attend the graduation ceremonies, to involve them as stakeholders in 

women’s entrepreneurship.  Certificates were awarded for trainings, a high value for trainees 

in Tajikistan. 

Start Up Trainings for Economically Inactive Women 

The three day business  startup trainings (“Start Up”) provided by  the IMON Training Center 

trainers ended in May,  after training a total of 1,592 economically inactive women in 107 
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trainings from the beginning of the year.  A total of 71 Start Up trainings were planned in 

Project Year 2, so the total number of trainings was completed.   

Agriculture and Vocational Trainings 

The Project Value Chain team trained 1049 women in a one-day training on agriculture and 

in addition, project trainers trained 1089  women in vocational trainings lasting 3-8 days, 

covering over ten different topics as requested  by women as marketable skills that could be 

used as to start or improve a women owned business. 

Photo Set 1 - Vocational Trainings in Bokhtar, Vakhsh and the Balkhi (Rumi) Districts (Photo Credit:  WEEP) 

h  

 
Photo Set 2 - Agricultural Trainings in Bokhtar District (Photo Credit:  WEEP) 

 

 

In addition, project trainers trained 134 women in vocational trainings lasting 3-8 days, 

covering over 10 different topics as requested by women as marketable skills that could be 

used as to start or improve a women owned business. 

 Curtain sewing 

 Bakery 

 Computer embroidery 

 Cooking 

 Design and Sewing  

 Fruit Drying 

 Hairstyling 

 Patchwork 

 Salad Making 

 Traditional sewing techniques like 

Suzani and Yorma 

 

Training Effectiveness Focus Group Study 



Page 16 of 38 Annual Report Year 2 -Women’s Entrepreneurship for Empowerment, Tajikistan 
 implemented by the NABWT (The National Association of Business Women of Tajikistan) 

 

A set of Focus Group Discussion Reports were prepared by M&E to review the effectiveness 

of this training.  The results of these reports were presented in the Project Year 2 third 

quarter.  Trainings were organized across a wide variety of vocations according to 

marketable skills demanded by women in business or doing business. 

The table below (Table 1) shows the accomplishments of the Project in the number of 

trainings conducted against the work plan number of trainings for year two.  

Table 2 Planned Trainings and Accomplishments in Project Year Two 

Training Type Number of Trainings 

Planned in Year Two  

(Work Plan Appendix I) 

Number of Trainings 

Completed Year Two 

Business Development 71 107  (151% of Plan) 

Vocational/Agriculture 97 147 (152% of Plan) 

 

New Hand Weaving Vocational Center Agreement Reached with the Qurghonteppa City 

Government  

In June, An MOU to open a new ”Adras” style  

traditional hand weaving training center was 

signed with the city Government of 

Qurghonteppa.  The city of Qurghonteppa is 

providing a rent free location for the center, 

and the Project will supply the training 

equipment, materials and a professional 

trainer from Khujand.  This skill has been 

unknown before in Khatlon, southern 

Tajikistan. 

Both parties agreed to conduct joint project 

activities to attract more women to trainings on adras weaving in the center.    The center is 

started operations in the fourth quarter. 

Fruit Drying Training in Export Quality Standards 

WEEP Field Monitoring revealed that farmers the in southern districts of Shahrituz and 

Qubodiyon were not drying fruits.  In response to farmers’ requests WEEP organized 

trainings for export quality fruit drying techniques focused on apricots in May.  Four trainers 

working in the dried fruit export industry in Northern Tajikistan were brought from the 

Sughd region to teach best practices to farmers in Khatlon.   

The fruit drying trainings covered six days and reached 45 farmers. 

 

1.2 Make women interested via basic business skills/vocational trainings 
compiled based on results of the research 

Photo 3 - Export Quality Fruit Drying Training  in 
Shahrituz and Qubodiyon (Photo Credit: WEEP) 
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In order to attract women to start their business, the project organized and facilitated 107 3-day 

business start-up trainings (“Start-Up”), 74 1-day trainings on agriculture (“AGRO”) and 73 trainings 

on professional skills.  Professional skills training included training on baking, clothing design, sewing 

of traditional and European style dresses, salad making, hair styling, computer embroidery, curtain 

sewing and on sewing of purses and tablet/phone covers.  

The project helped women build business skills through startup training given to 1592 women. In the 

training, 155 of the participants were government employees and 214 were from private sectors as 

agricultural work, sewing shop or were already conducting a business like selling in the market. Of 

the 1592 trained in “Start Up”, 1392 (87%) of them were economically inactive women. 

Each of beneficiary women who participated was interviewed, and the data collected into a database 

to continue the analysis of barriers to entry, and also to allow the project to track the steps 

economically inactive women were taking in starting businesses. 

 

Training Step 1:  Government Interactions and Relationship 

As best project practice in Tajikistan, after obtaining a project 

support letter from the Regional Governor’s office, District 

levels leaders were approached for written agreement for 

project activities, and requesting their input on which Jamoats 

the project was could work in.   

Training Step 2:  Selection of economically non-active 

women for trainings and Mobilization to attend the 

trainings. 

Based on government introductions, village and mahalla leaders were approached to suggest women 

who were not economically active.  The criteria for non-active participants was: 

1. 18-45 Years of age 
2. Citizen of target District/Jamoat 
3. Interest in starting a business 

 

Training Step 3:  Training Material Development 

The three day business Start-Up training was taken from the Imon International Training Center 

material.  The themes covered in the StartUp trainings were: 

- Gender equality: the life circle of 
people and  enterprises;   

- Entrepreneur women: women can 
succeed in business;  

- SWOT analysis;  
- Marketing;  

- What is a business plan;  
- Production, services and technology;  
- Small Business Finance;  
- Applying for credit for a business

  
 

 

Photo 4.Participants of vocational training 
on bakery in A.Jomi district  Photo Credit: 

WEEP 
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The one day agriculture training was developed by the Value Chain Team.  Two weeks of effort were 

used to develop the material and train the project trainers.  Themes introduced in the “Agro” 

training were: 

- Vegetable Production Management 
- Vegetable IPM,  
- Greenhouse management, 

- Drip irrigation 
- Mulching 
- Compost making 

 
For the agriculture training In house project expertise and the Tajik publication Directory for 

Protecting Plants(2010) were referenced extensively. 

 

Training Step 4:  Mobilization (gathering of groups) and Group Trainings 

Group trainings were conducted with the permission and support of jamoat and community leaders.  

Results from the women participating in the trainings were generally positive, although please see 

notes below under Lessons Learned from Project Year 2 trainings. The Start Up Training was 

conducted by experienced trainers.Training events were also promoted on print media and on 

national TV. 

 

Lessons learned from Project Year 2 trainings: 

In fact, the project found it difficult to mobilize women to join the start-up trainings.  A key reason 

was because women did not understand the value.  They were interested in direct professional skills 

training (baking, sewing, etc.) and not in business training.  Project field staff learned the value of 

explaining the value of the course.  As media and articles appeared about the program this also 

helped develop interest among women to join the Start Up training.  

After trainings follow-up monitoring found that some of the women who attended the first StartUp 

trainings were not in fact interested in starting a business.  This was also due to the fact that some 

women designated for the trainings were chosen by village leadership and did not have much 

interest in starting a business.  Project field staff found it important to apply the criteria of interest in 

starting a business to the Start Up attendees. 

1.3 Work with financial institutions, with local governance, with local NGOs, 
donors and other relevant counterparts to facilitate access to finance 
/resources and registration 

1.3.1 Regular meetings  with financial institutions in order to facilitate credit support to the  

project’s beneficiaries in all project districts  

Due to NABWT’s strong relationship with IMON, it was natural to start in cooperation with 

IMON in Year two.  IMON made its loan database available to the project to reach out of 

active entrepreneurs, and provided its StartUp training material to the project. 
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However, for expanded access to microcredit for women, it was decided that in Project year 

two other microfinance organizations will be invited to also present their products at the 

project trainings.  Finca and Eskhata also presented their loan products. 

1.3.2 Assist women in preparation of business plans for applying for loan. 

WEEP staff continued the process of meeting with micro credit organizations during the 

reporting period to obtain more information about the credit and services being offered.  

This data is being analyzed and will be presented in a later report. 

1.3.3 Provide technical and legal advice to women who want to register their businesses 

The Project Attitude and Advocacy Department regularly met with twenty-five women 

seeking to register their business during the reporting period and provided extensive legal 

advice and advocacy on their behalf. 

1.3.4 Work with existing NGOs, INGOs, donors and other relevant counterparts to facilitate 

cooperation with the project’s beneficiaries  

Cooperation with Tajikistan Agriculture and Water Activity (TAWA) 

Regular cooperation with the USAID funded Tajikistan Agriculture and Water Activity 

(TAWA) project continued as per the MOU presented in the Project Year 2 second Quarter 

report.  TAWA provided seedlings, trays and training as inputs to contributed to the 

improvement of the WEEP Vegetable Seedling Value Chain objectives.   

More on this cooperation is presented in the section 2.1.1 Conducting assessment and 

developing a Value Chain Intervention Plan. 

Cooperation with Farmer to Farmer 

Additionally the USAID funded Farmer to Farmer Program provided the volunteer Dr. 

Mohamed Abdel-Rahman who provided extensive training and consultations for strawberry 

and vegetable seedling producers, both WEEP focus Value chains.  His assistance is further 

discussed under section 2.1.5. 

Cooperation with World Vegetables Organization AVRDC project on establishing 20 

greenhouses in target districts. 

The project is in the stage of signing a Memorandum of Understanding for the establishment 

of 20 improved greenhouses for seedling producers in zone of influence. AVRDC is providing 

materials and constructing modern greenhouses 6 meters wide and  24 meters long, to 

twenty women–beneficiaries of WEEP project who are producing vegetable seedlings. WEEP 

will identify these women based on developed criteria, and lead them in producing of 

seedlings whole year.  
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Objective 2: To assist economically active women with existing businesses to 
expand their businesses and occupy higher levels of value chains. 

 

2.1 To facilitate greater access to higher value areas of the value chain via 
training, inquiry workshops, networking support – connecting start-up 
companies with experienced mentors via meetings, individual consultations, 
study tours between districts 

 

2.1.1 Conducting assessment and developing a Value Chain Intervention Plan 

The initial Value Chain assessment report from Mennonite Economic Development 

Associates submitted to WEEP in January 2016 suggested a broad set of activities focused on 

three vegetable value chains:  cucumber, tomato and chili peppers.  The value chain 

assessment report was presented as an annex in the Second Quarter report of this year. 

WEEP in consultation with USAID AORs reviewed the suggestions in the report, and came to 

the conclusion in a meeting in early 2016 that a focus on the greenhouse vegetable seedling 

production and the strawberry production value chains would produce better results and 

would be a better fit for cooperation with USAID current project partners in Khatlon. 

The USAID funded Tajikistan Agriculture and Water Activity (TAWA) agreed to be a key 

partner for WEEP in this process, and a Memo of Understanding was signed between the 

project chiefs of parties on January 11, 2016.  TAWA provided inputs for the farmers.  WEEP 

selected twenty women-farmers to host demonstrations of modern techniques of tunnel 

greenhouse vegetable seedling production.  WEEP distributed the seeds, seedling containers, 

greenhouse materials (frames, wires and polyethylene film) purchased by TAWA to the 

farmers.  WEEP value chain specialists trained and oversaw the vegetable seedling 

production process and provided ongoing monitoring and evaluation of the process. 

A detailed Value Chain intervention plan for both the seedling production and strawberry 

value chain was developed by the Value Chain Team leader.  This is also presented as a 

report Annex with updated statuses for each step. 

 

2.1.2 21 inquiry workshops on value chains, 21 inquiry workshops with men Value chains 

trainings  (to coordinate with 2c) 

During the first quarter of Project Year 2, value chain assessment inquiry workshops were 

held within communities to explore options for value chains interventions that women could 

participate in for profit. It was important to gather women and men to have to get a picture 

of what product and activity can be included into higher levels of value chain, and where 

women can be more involved profitably. Overall 21 assessment meetings in 21 jamoats were 

held during the reporting period.  

To understand issues in women’s entrepreneurship the project held additional 21 meetings 

with men to explain the definition of business and difference of women and men in business, 
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and explain the market economy that Tajikistan has transitioned to. During the meetings it 

was clear that most of the men do not accept the reality of the current situation yet, and 

continue to think of a Soviet type of economy, where the government’s role is to create jobs 

with high salaries that are enough to easily support the family. However, the project tried to 

influence the opinion of men on women’s entrepreneurship, including the idea that the 

economic situation of a family can positively change if women are engaged in income 

generating activities. After these meetings number target participants, the project saw an 

increase in interest from women who want to have businesses.  

2.1.3 Meetings and individual consultations with beneficiaries 

The project has used trainings and meetings with women to make a presentation of WEEP, and 

introduced the project opportunities to empower women. In overall, 44 meetings with overall 

participation of 900 women in 8 target districts were held during October-December 2015. 

Representatives of Women Committee from both Jamoat and a district Hukumats and 

neighborhood chairpersons (Raisi Mahallas), worked with project value chain specialists to 

mobilize women who are interested in entrepreneurship.  The contact numbers of key 

personnel, including the Project Manager, Attitude and Advocacy Team Leader, and Monitoring 

and Evaluation Manager were disseminated among women in each meeting. Seven business 

women requested for the project assistance in difficulties faced during reporting period.  

Women regularly requested help and were assisted in individual consultations by both the 

Advocacy and Lobbying Team, and the Value Chain Team.  

Assistance from the Advocacy and Lobbying team included issues of: 

- Business registration 
- Licensing and certification issues  
- Tax issues 

- Pension issues for entrepreneurs 
- Steps in business start up 

 
Assistance from the Value Chain team included issues of: 

- Finding sources for agricultural inputs 
- Finding sources for equipment 
 

2.1.4 Implementation of activities according to the Value Chain Implementation Plan 

The Value Chain Action Plan showing steps completed for both vegetable seedling 

development and strawberries is presented as an annex to this report. 

 

Containerized Vegetable Seedling Development – 20 Seedling Growing Businesses 

Established/Improved 

Identification of beneficiaries was made through meetings with local government. 

Cooperation continued through the period with TAWA as per the MOU presented in the 

Y2Q2 report. 
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To promote better vegetable seedling growing practices, during  April, twenty Open Field 

Day / Inquiry Workshops were conducted with 603 participants in 20 Jamoats across seven 

districts.  

Feedback from Women growers using containerized seedling systems as promoted by WEEP: 

 Twenty women planted 74,000  tomato and pepper seeds; 

 The women were able to produce 69,000 seedlings; 

 The women sold 23,400 of these seedlings to neighbors earning 8,500 somoni; 

 Another 1,500 seedlings were distributed by women for promoting these seedlings 

to new clients; and 

 The remaining seedlings were planted by the seedling producers to produce and sell 

fresh produce on their own land. 

 

During field interviews women mentioned that they were not previously aware of this 

technology and they found that, it is very useful and more practical. They have mentioned 

about the advantages of this process: 

 “It saves time on planting the seeds.” 

 “There is a higher probability of getting 100% germination.” 

 “The seedlings are less affected by pests.” 

 “There is an advantage in getting early seedlings.” 

 “The seedlings are easy to transplant to open land. “ 

 

Since this technology was new to women some of them could not get 100% germination of 

seeds, but they mentioned that they did not follow some of the instructions of the WEEP 

agronomists. Some women mentioned that they have purchased some agro vitamins for 

better care and germination based on agronomist’s advice.  

Almost all of the selected women were engaged previously in seedling production, and they 

mentioned that this technology is more profitable, because the seedlings can produced 

earlier in greenhouses and can sold with higher prices. Field interviews with WEEP seedling 

producers indicated they have sold seedling from 0.20 and up to one somoni.  They could get 

more profit if they could get the seeds earlier and produce seedlings earlier.  

All the women stated that they will expand their greenhouses next year and will produce 

different type of seedlings through this technology. 
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Photo Set 10 - Open Field Days Presenting Advanced Vegetable Seedling Production (Photo Credit: WEEP) 

 
 

Strawberry Value Chain Improvements 

With the support of Jamoat representatives WEEP identified producers of strawberries in the 

Jomi and Vaksh districts to involve in project activities focused on the improvement of 

strawberry production practices. 

Strawberry value chain improvement was unable to move forward without better expert 

advice and input on modern production methods.  An ongoing recruiting effort to find an 

international specialist provided several strong candidates.  Bob Nottelman from California 

was successfully hired and was able to work with the Value Chain Team to develop a 

comprehensive strawberry value chain improvement plan.  The implementation of this plan 

started in the fourth quarter of Project Year 2.  Import of new varieties of strawberries is 

anticipated in the late fall of 2016 (Project Year 3, first quarter). 

Farmer to Farmer Volunteer Assistance 

The Farmer to Farmer project provided volunteer Dr. Mohamed Abdel-Rahman between 

April 16 through May 1, 2016 for visits to WEEP beneficiaries and training assistance.  

Besides individual consultations for many project beneficiaries, specialized trainings were 

provided on modern strawberry production. 

Additional meetings and trainings were held with vegetable seedling producers.   

This was a key chance to introduce and promote modern agricultural best practices for these 

value chains. 

2.1.5 Seven networking events, One in each district 

The State Committee on Investment and State Property Management of the Republic of 

Tajikistan declared Entrepreneurship Week from October 8 to 15, 2015. One day of this week 

was devoted to the Women’s Entrepreneurship.  In the frame of this event WEEP  planned 

and conducted networking events in each target 7 district and Qurghonteppa city with 

participation of business ladies, inspection departments, tax committee representatives, 

local authorities, representatives from District Hukumat, The government department of 

women and family, and local residents. The topic of discussion was the opportunities for 

women’s business development in the district. This networking event was important 

platform for business ladies to be acquainted with each other and also widely used to meet 
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face to face with inspection departments like the tax committee, fire department, sanitary-

epidemiology institution, and the department of Government Standards. 

2.2 (2b) Assisting with access to new markets 

2.2.1 Training on how to access new markets, how to export, etc.;  Modules of market access 

within value chain trainings (see 2a  and Appendix II)  

Parts of the business develop training “Start Up” focused on helping women entrepreneurs 

look for new markets.  

Project activities will continue to look for export and new markets in the following period. 

2.2.2 Find out about trade fairs and inform women entrepreneurs about upcoming trade fairs 

and participating in trade fairs directly to promote the project 

The project supported three women from the Qurghonteppa, Vakhsh and Shahrituz districts 

to participate at an exhibition organized by the 

State Committee on Investment and State 

Property in Dushanbe on October and in an 

International Forum devoted to Women’s 

Entrepreneurship organized by United States 

Embassy in Dushanbe on November. The women 

from Khatlon brought products from the 

agriculture, sewing products; and jewelry (local 

silver) sectors. 

The women from Khatlon saw similar products of 

their colleagues from other regions of Tajikistan, 

and were able to find areas for improvements, in particular, the product design and quality.  

As a follow-up, the project plans to organize vocational trainings to these women in order to 

improve the quality and design of produced product. The project also assisted in the 

preparation of business cards for the women. 

 

2.2.3 At least 10 exchange visits of women from Khatlon to  Sughd , Dushanbe  and other regions 

of Tajikistan and vice versa 

The project aims to cover all sectors of higher levels of value chains where women can be 

engaged. One of the project tools that effectively influence on inspiring women in business is 

organizing study tours from South to North of the country. Women’s entrepreneurship is 

well developed in the North, Sughd Oblast to compare with the South, Khatlon Oblast. The 

cultural, historical aspects and geographical situation of the North has created a place that is 

generally more economically advanced that the rest of Tajikistan.   

Picture  13.  Women from Khatlon are participating 
in the Exhibition,  Ismailiya Center, Dushanbe 
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The Project sent a total of 71 women on 7 study tours to the North of Tajikistan during 

Project Year 2.  Additionally a number of trainers were brought down from Northern 

Tajikistan to provide trainings. 

Key results from these tours and exchanges included: 

Previously unknown agricultural technologies were demonstrated and introduced to women 

in the ZOI Khatlon, including: 

- Containerized seedlings 
- Drip irrigation (orchard and 

greenhouse) 
- Modern greenhouse 

management 

- Improved vegetable seedling 
production 

- Export quality fruit drying 
- Improved Fruit Orchard Care 

 
Additionally women saw the operation of more advanced and improved businesses from 

various sectors including: 

- Food production 
- Restaurants and food services 
- Sewing production 
- Handicrafts production 
- Medical Services 

- Other services connected to 
women owned businesses 

- Adras and atlas traditional 
weaving 

 
Leadership from the NABWT along with women with extensive business experience met with 
the women to hear their feedback and 
encourage them in women’s entrepreneurship.  
Networking and motivational events were also 
included to allow the businesswomen to gain 
connections and build momentum for women’s 
business in Tajikistan. 

As part of the value chain improvements, In 
January WEEP brought eleven experienced 
greenhouse growers from Khatlon for a three 
day intensive training on seedling production in 
greenhouses.  Both theoretical and practical 
hands-on training was included.   Study tours in 
agricultural were connected to intensive trainings in seedling production and fruit drying. 

Key results from study tour and trainings from the north included women adopting improved 

agricultural practices such as containerized seedling production, and improved fruit drying. 

Additionally, a number of women from other sectors reported improving their own 

businesses in Khatlon, by increasing the number of products and services, or increasing the 

quality of product and services, based on things they had learned from the study tours.  

Unfortunately many women who went on the study tour were not able to make significant 

changes to improve their business.  One interpretation of this is due to the difficult business 

climate in Khatlon at this time. 

Photo 18 – February Study Tour visiting a sewing 
workshop in Sugd. (photo credit:  WEEP) 
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Photo 4 Photo set of visit to Shartuz and Qubodiyon to 
observe export quality fruit drying (Photo Credit:  
WEEP) 

 

Photo 16 Greenhouse Training in Sugd during January 
Study Tour. (Photo credit:  WEEP) 

 

2.4. Work with financial institutions, with local governments, with local NGOs, 
donors and other relevant counterparts to facilitate access to 
finance/resources and registration/legalization 

The Microfinance Institution IMON international is one of the project partner provides credits to 

project’s beneficiaries. Beneficiaries use awarded certificates after training “Start Up” for easy 

access to IMON International’s credits. In Project Year 2 sixty-two women who are WEEP 

beneficiaries have received credits in total sum of $ 59,849 USD to start or improve their own 

business, for an average of approximately $965 / business. The women participating in the “Start 

Up” training are mostly economically inactive women. The project will monitor the women who 

have taken loans to see if the women have been able to leverage these loans into profitable 

business success.  These results will be presented in a later report. 

Active and inactive women in target jamoats use the legal advice hot line organized by the 

project to get information about the legal sides of starting and operating of businesses. In this 

regard, attitude and advocacy team has established a database to identify gaps in understanding 

of relevant laws by women, and stimulating them to register their businesses appropriately.  

 

Objective 3: To positively influence attitudes to and knowledge about women’s 
microenterprise in the society, including 
youth and state bodies 

3.1 Development of co-educational 
business education with youth, 
including in cooperation with Junior 
Achievement 

3.1.1 Curriculum development  

3.1.2 Making  textbooks and teaching materials 

3.1.3 Training of Trainers curriculum developed   

3.1.4 To print  2000 textbooks and teaching 

materials 

Photo 5 - JA Training event for teachers with new 
curriculum and attendence by Deputy Minister of 
Education and Science 
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There were several repeated visits to the Ministry of Education and Science needed to obtain 

the consent of the Ministry of Education and Science for the training of 40 teachers on Junior 

Achievement. As a result of these several meetings, the ministry issued permission for the 

Junior Achievement training program and gave an official letter of cooperation for the 

training to be held at the Qurghonteppa Institute on Advanced Training.   This letter was 

presented as an annex in the Project Year 2 third quarter report. 

The ministry representatives and WEEP decided to carry out the training in two phases. The 

first phase was held from May 18 to 22, 2016 in Qurghonteppa with participation of 20 

teachers from Qurghonteppa, Vakhsh, Bohtar and Jomi districts. On the opening day of the 

training the Deputy Minister of Education and Science attended the event. 

The Ministry of Education and Science made the decision to develop the curriculum 

internally under the direction of a deputy minister.   WEEP provided financial support to print 

200 books.  Additionally WEEP organized and covered the costs of the training for 40 

teachers.  Books were distributed to teachers who participated in training. 

 

3.2 Establishing partnerships with government and lobbying on project results 
via meetings, round tables, presentations of analyses results, etc. 

3.2.1 Conduction of  working meetings with local authorities to lobby project and beneficiaries 

interests  

The project staff have networked with local government officials and engaged local 

government both personally and through media communications as discussed above. 

3.2.2 7 events and round tables with participation of about 50 people, total 300 participants; 

This was implemented in the context of Entrepreneur’s week in October, 2015.  

3.3 (3c) Farah-2016, best woman entrepreneur of the year competition 

 

The final event of Farah 2016 is to be held in October, 2016.  Most of the activities below will be 

completed in the first quarter of Project Year 3. 

3.3.1 Advertising the journal production, -  

A bid was announced for Farah 2016 journal 

production. The LLC Abusidiq was selected and 

contracted.  

3.3.2 Closing ceremony – about 30 round 

tables with total participation of 1500 

people; 

3.3.3 Video broadcasting through in national 

and local TV stations; 

3.3.4 Printing and distribution of informational booklets; 

  

Photo 23 - Farah Promotion Event in Qurghonteppa 
(Photo Credit: WEEP) 
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3.3.5 Conduction of 2 orientation trainings for 50 Farah participants; 

3.3.6 Designing, printing and distribution of 800 journals; 

The Journal designed, printed 400 copies, 200 copies distributed among women participants, 

government officials and mass media.   

3.3.7 Shoot 6 video films about 30 semi-finalists; 

39 semi finalists from Tajikistan are in the process of the shooting the film. Sughd province is done, 

Khatlon is currently in process. 

3.3.8 1 conference; 20 Post Farah round 

tables. 

The promotion of the biennial 

“Farah-2016 Woman Entrepreneur of 

the Year” competition began in 

February 2016.   Power point 

presentations on the NABWT and the 

Completion have been presented at 

all trainings and other WEEP events.  

One Farah Completion focused Event 

was also held on March 30, 2016 with 

50 participants.    Most of the Farah 

activities are planned build in 

momentum culminating in October, 

2016 with the Final events, combined 

with a media campaign. 

The Farah PR campaign ran from March 9 through May 30, and included: 

 The organization of 4 Round tables in the cities of Khujand, Dushanbe, 

Qurghonteppa, Kulob; 

 The organization of 25 informational meetings around the country; 

 The design, printing and distribution of 500 informational booklets and flyers; 

 Shooting and broadcasting video announcements about the Farah-2016 competition 

through republican and local TV stations; 

 25 radio interviews with contestants and winners of the previous Farah 

competitions. 

 

The cut off date for submission of applications was on June 1, 2016.  278 applications were 

submitted for participation in the competition.  Success stories and more details of the 

competion will be provided in later reports. 

Photo 22 - NABWT Social Media promotion of 
Farah-2016 on Facebook (Photo Credit:  WEEP) 
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Section III: Monitoring and Evaluation (M&E) 

This section of the annual report provides an overview of Monitoring and Evaluation (M&E) activities 

implemented during of FY2. The Monitoring and Evaluation Unit of WEEP is a critical to ensuring the 

success of measuring the impact of project interventions.  M&E functions are closely integrated with 

the overall project framework and are coordinated with program staff, beneficiaries and other 

project stakeholders in developing/refining tools and data collection. The M&E Unit has continually 

served its role of providing support to strengthen planning, monitoring, evaluation and reporting 

ensuring compliance with the USAID requirements.   

M&E did an extensive set of focus group interviews, which provided guidance for work plan 

development for the rest of the project life cycle.  These reports are included as annexes to this 

report.   

M&E team Accomplishments: 

 

 A database in Microsoft Excel for the tracking beneficiaries was developed and continuously 
updated. All beneficiaries who attended to the project activities have been entered into the 
data base. The same information on beneficiaries was entered into the online NABWT 
database.  
 

 In order to collect good quality information several data collection tools were developed and 
revised , including surveys and interview sheets. The M&E team uses these tools to collect 
information on beneficiaries, for post training evaluations and telephone interviews with 
women who have attended trainings and events.   An external M&E local consultant was 
hired part time to assist this process. 
 

 Telephone interviews with women who attended trainings were conducted to follow up on 
their progress after the training. For this reporting period telephone interviews with Start 
Up, Agro training and Vocational training participants were conducted during reporting 
period in order to collect information on indicators. In total 2123 women were called:1056 
out of them answered, 1067 did not respond.  Out of this 1056 women,187 started business 
activities and51of them took a loan from Imon International or other finance institutions. 
These 187 women started various business activities like starting to sell in the market and 
agricultural production, baking, sewing and handicrafts productions. 
 

 M&E provided an analysis of beneficiaries through Focus Group Interviews to determine 

success of project training activities and other interventions.  This was included as an Annex 

in the Project Year two fourth quarter report.   

 

 Tracking of indicators and verification of data. 

 

 Preparation and collection of data from other project staff for reporting to USAID. 

 
 The Activity Monitoring and Evaluation Plan was revised based on project requirement and 

was submitted to  USAID during this reporting period.  
 

 An M&E Consultant, Mr. Azizmahmad Azizov was brought on to assist in building the M&E 
department’s capacity in July , 2016. 
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Indicator tracking table for Project Year 2 by Quarter 

  Type of indicator        Year 2: 2016   

Indicator 
# 

Old 
number 

New 
number  

Indicator Title 
Unit of 

Measure 
Disaggregatio

n 

Target 
for 

2016 

Quarter 
1 

Quarter 
2 

Quarter 
3 

Quarter 
4 

Actual 
Target 

achieveme
nt in % 

Objective 1: To empower women who are currently economically inactive to start microenterprises, through understanding the reasons why they are not participating, and then 
working to overcome these barriers 

1 
FtF-4.5. 

(2)/ 
Outcome 

EG. 3-9 

# new enterprises started by women 
(reported by 8 districts, both 
unregistered and registered) 

number 

Location, 
duration and 

sex, legal 
status 

 
 

100 
 

 
 

80 

 
 

56 
51 187 187% 

Unregistered     71 49 48     

Registered     9 7 3     

New     80 56 51     

Continuing       80 136     

Urban     10 9 6     

Rural     70 47 45     

Women     80 136 187     

Objective 2: To assist economically active women with existing businesses to expand their businesses and occupy higher levels of value chains 

2 
FtF 4.5.2-

43 
Outcome 

EG. 3.2.-
21 

# existing enterprises that have 
improved their work, increased 
profitability, started working at higher 
levels of value chains   number 

type of 
entity/  

business 

200   52 26 111 189 95% 

Firm               

CSO               

3 
FtF-4.5. 

(2)/ 
Outcome 

EG. 3-9 

# of unregistered existing business 
that have been registered 

number 

Location, 
duration and 
sex, Type of 

business 

60 
  

8 7 
3 18 30% 

New     8 7 3     

Continuing     8 15 18     

Location                
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  Type of indicator        Year 2: 2016   

Indicator 
# 

Old 
number 

New 
number  

Indicator Title 
Unit of 

Measure 
Disaggregatio

n 

Target 
for 

2016 

Quarter 
1 

Quarter 
2 

Quarter 
3 

Quarter 
4 

Actual 
Target 

achieveme
nt in % 

Women     8 15 18     

4 
PPR/ 

Outcome 
PPR/ 

Outcome 
# women invested own money in their 
businesses 

Number 
Type of 

business/ 
funds 

210   42 31 137 2101 100% 

Objective 3: To positively influence attitudes and knowledge about women’s microenterprise in society, including youth and state bodies 

5 
FtF4.5.2-7 

Output 
EG. 3.2 - 1 

# youth educated via co-educational 
programs 

number 
Type of 

individual, Sex 

88 
        0 0% 

Female               

Male               

Student               

6 
PPR/ 

Outcome 
PPR/ 

Outcome 

% youth with increased knowledge 
and improved skills (pre-test and post-
test)attitude towards women’s 
entrepreneurship improved among 
youth 

Percent 
Type of 

individual, Sex 

90 

        0 0% 

Female               

Male               

7 
PPR/ 

Output 
PPR/ 

Output 
# new role models developed via 
Farah and shared with target women 

number type/ topic 

30 

        0 0% 

                                                           

 

1 For indicator  #4,  # women invested own money in their businesses, 210 is in fact the correct number.  It is pure coincidence that this number matches the goal for 2016.  
This number does not include women who took loans for business. 
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  Type of indicator        Year 2: 2016   

Indicator 
# 

Old 
number 

New 
number  

Indicator Title 
Unit of 

Measure 
Disaggregatio

n 

Target 
for 

2016 

Quarter 
1 

Quarter 
2 

Quarter 
3 

Quarter 
4 

Actual 
Target 

achieveme
nt in % 

8   
PPR/ 
Output 

# analytical reports submitted to the 
government 

Number N/A 1       1 1 100% 

Additional indicators related to all objectives                   

9 

FtF4.5.2-
7, 

FtF 4.5.2-
13 

Output 

E.G. 3.2-1 

# households receiving USG assistance 

Number 

Duration, 
gendered 
household 

type 

 
2103 

 
624 

 
821 

 
906 356 2707 129% 

New   624 821 906 356     

Continuing     624 1445 2351     

Location                

MNF               

M&F   624 1445 2351 2707     

10 
FtF 4.5.2-

29 
Outcome 

E.G.3.2-6 

$ value of loans received  (FtF 
indicator) 

USD 
Type of 

business 

45000 
  11 399 13 676 34774 59849 133% 

Loans-Producer               

Loans-processor/wholesaler               

Loans- trader/assembler               

11 
FtF 4.5.2-
43 
Outcome 

E.G. 3.2-
21 

Funds raised from private sector (for 
Farah and other) – for USAID to trace 
Private Sector Engagement and 
Partnership activities (no target) 

USD N/A 20000         0 0% 
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Indicator tracking table LOP 

Indica
tor # 

Type of indicators 

Indicator Title 
Unit of 
Measur

e 

Disaggregat
ion 

2015 2015 2016 2017 LOP 

Old 
number 

New 
numb

er 

Baseli
ne 

Target Actual 

Target 
achiev
ement 

in % 

Target 
Actua

l 

Target 
achiev
ement 

in % 

Targ
et 

Actual 

Target 
achieve
ment in 

% 

Target 
Actu

al 

Target 
achieve
ment in 

% 

Objective 1: To empower women who are currently economically inactive to start microenterprises, through understanding the reasons why they are not participating, and then working to overcome these 
barriers 

1 
FtF-4.5. 

(2)/ 
Outcome 

EG. 3-
9 

# new enterprises 
started by women 
(reported by 8 districts, 
both unregistered and 
registered) 

number 

Location, 
duration 
and sex, 

legal status 

0 25 10 40% 100 187 187% 125     250 197 79% 

Objective 2: To assist economically active women with existing businesses to expand their businesses and occupy higher levels of value chains 

2 
FtF 4.5.2-

43 
Outcome 

EG. 
3.2.-
21 

# existing enterprises 
that have improved 
their work, increased 
profitability, started 
working at higher levels 
of value chains   

number 
type of 
entity/  

business 
0 20 2 10% 200 189 95% 200     420 191 45% 

3 
FtF-4.5. 

(2)/ 
Outcome 

EG. 3-
9 

# of unregistered 
existing business that 
have been registered 

number 

Location, 
duration 
and sex, 
Type of 

business 

0 0 0   60 18 30% 40     100 18 18% 

4 
PPR/ 

Outcome 

PPR/ 
Outco

me 

# women invested own 
money in their 
businesses 

Number 
Type of 

business/ 
funds 

0 30 0 0% 210 210 100% 215     455 210 46% 

Objective 3: To positively influence attitudes and knowledge about women’s microenterprise in society, including youth and state bodies 

5 
FtF4.5.2-7 

Output 
EG. 

3.2 - 1 

# youth educated via 
co-educational 
programs 

number 
Type of 

individual, 
Sex 

0 0 0   88 0 0% 88     176 0 0% 

6 
PPR/ 

Outcome 

PPR/ 
Outco

me 

% youth with increased 
knowledge and 
improved skills (pre-test 
and post-test)attitude 
towards women’s 

Percent 
Type of 

individual, 
Sex 

0 0 0   90% 0 0% 90%     90% 0 0% 
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Indica
tor # 

Type of indicators 

Indicator Title 
Unit of 
Measur

e 

Disaggregat
ion 

2015 2015 2016 2017 LOP 

Old 
number 

New 
numb

er 

Baseli
ne 

Target Actual 

Target 
achiev
ement 

in % 

Target 
Actua

l 

Target 
achiev
ement 

in % 

Targ
et 

Actual 

Target 
achieve
ment in 

% 

Target 
Actu

al 

Target 
achieve
ment in 

% 

entrepreneurship 
improved among youth 

7 
PPR/ 

Output 

PPR/ 
Outpu

t 

# new role models 
developed via Farah 
and shared with target 
women 

number type/ topic 0 0 0   30 0 0% 0     30 0 0% 

8 
PPR/ 
Output 

PPR/ 
Outpu
t 

# analytical reports 
submitted to the 
government 

Number N/A 0 2 1 50% 1 1 100% 1     4 2 50% 

Additional indicators related to all objectives 

9 

FtF4.5.2-
7,FtF 
4.5.2-

13Output 

E.G. 
3.2-1 

# households receiving 
USG assistance 

Number 

Duration, 
gendered 
household 

type 

0 1230 376 31% 2103 2707 129% 
181

3 
    5146 3083 60% 

10 
FtF 4.5.2-

29 
Outcome 

E.G.3.
2-6 

$ value of loans 
received  (FtF indicator) 

USD 
Type of 

business 
0 7 500 5 564 74% 45 000 

59 
849 

133% 
55 

000 
  0% 107 500 

65 
413 

61% 

11 
FtF 4.5.2-
43 
Outcome 

E.G. 
3.2-21 

Funds raised from 
private sector (for 
Farah and other) – for 
USAID to trace Private 
Sector Engagement and 
Partnership activities 
(no target) 

USD N/A 0 0 0   20 000 0 0% 0     20 000 0 0 
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Comments on Indicators 

(Overall project achievements against indicators have been addressed in previous sections of this 

report.)   

In general it is clear that for the ongoing depressed economy in Tajikistan some of the planned 

project indicator targets were too optimistic.  Most families and small business still tell that they 

have half of the income they had previously since the loss of value of the Russian ruble in 2015.  

Except for the wealthiest in Khatlon, most of the population is living to avoid risk.   A key indicator 

that has been difficult to achieve is legal registration of businesses by women. 

Indicators related to Farah and Youth education are expected to be fully achieved during Project 

Year 3.   

 

Challenges 

The project got a slow start in getting organized and hiring staffing through FY2015.   Tajikistan’s 

ongoing economic crisis has created a very poor environment for entrepreneurs, which has made it 

hard to see businesses legally registered.  Even if women open their businesses, the ongoing 

economic crisis followed by low financial opportunities of population in whole imposes barriers to 

women.  Getting women motivated and self-confident to take business risks has taken time – role 

models have been needed.  The regulatory environment of Tajikistan makes business registration 

and operation very difficult for both men and women. Women in Tajikistan face high levels of 

discrimination, violence and inequality. These also impact the economic development of women, 

especially in rural areas.   
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Lesson learned 

Training for women in business and vocational skills has proven to have immediate results in helping 

women start and expand their businesses.  Training is not enough however, women need assistance 

too with the legal tangle of registration and tax payments, and support when gender issues come up, 

like permission from husbands to leave the home.   Business services are a missing component that 

the project continues to explore, such as private home based kindergartens, which are a sustainable 

business model in themselves, but also support other women’s enterprises.   

 

Section IV:Other project related activities/issues (staffing, etc.) 

 

During reporting period, the following project staff was recruited: 

Malika Inoyatova, Monitoring and Evaluation Manager left the project on November 4, 2015.   

Zarina Qambarova, previously Monitoring and Evaluation Assistant, was promoted to Monitoring 

and Evaluation Manager on January 25,2016. 

Nilufar Nazarovawas hired as the new Monitoring and Evaluation Assistant on March 1, 2016. 

Malika  Mirzobahodurova was hired as a Consultant for the Implementation of the Farrah-2016 

Competition. 

Amonjon Makhkamov was hired as aPublic Relation  Assistant on April 11, 2016 

Sayor Abdurahimova was hired as aValue Chain specialist on April 11, 2016 

Azizov Azizmahmadwas hired as M&E Consultant on July 1, 2016 

Khuseinova Gulchehra was hired as M&E Assistant on August 1, 2016 

Patrick Tucker was hired as a part-time International Consultant inFebruary, 2016 

Zafar Alizoda was hired as part-timelocal consultant focused on Government Relationships 

March, 2016 

Amirova Uliya was hired as a Financial Consultant on August 01, 2016. 
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Section V: Challenges encountered /Proposed Solutions 

 

Compliance to the USAID Special Conditions specified in the DGP Agreement 

The staff of NABWT has worked diligently to achieve compliance with all the special conditions 

specified in the project agreement.   An assessment team from USAID conducted a review of NABWT 

in December, 2015.  The results of their review was issued in a memo from USAID/CAR on March 1, 

2016, stating that NABWT has successfully implemented the 5 special conditions specified in the 

referenced Pre-award Survey Report originally conducted April 14, 2014, and recommending closure 

of the special conditions.  

Negotiation with Value Chain Consultants 

It was determined that it was not possible for WEEP to employ MEDA as an organizational 

consultant under USAID rules covering this Project, and so their services were discontinued.  It is 

foreseen that more specialized consultants will be needed for the duration of the project, such as a 

Strawberry Production consultant. 

Junior Achievement 

As discussed under Activity 3.1, this activity required a full year of discussions with the Ministry of 

Science and Education before seeing results. 

 

Section VII: NABWT’s capacity building activities 

 

In retrospect the project’s capacity building schedule was overly ambitious, and since the project 

start was effectively delayed by about six months, capacity building activities were pushed out to 

occur in project year two. The capacity building plan has now been fulfilled. 

The one aspect of capacity building that was not delayed was focusing on the special conditions 

specified in the Project Agreement.  The post-award survey identified several issues that needed 

improvement in policy and practice.  IMON International provided consultation from its internal 

auditing department to improve the policies as specified.  This process is continued through Project 

Year 2.  Additionally the WEEP Value chain Team Leader and Project Coordinator participated at the 

training organized by IMON International on “Financing of Value Chain Products” conducted by 

international trainers in Khojand.  

In addition to the capacity building plan, WEEP staff also receives Value Chain training in October 

from the international consultant who was assisting in the value chain assessment activities. 

An M&E Consultant, Mr. Azizmahamad Azizov was brought on to assist in building the M&E 

department’s capacity.  A table showing the capacity training activities is presented as an Annex to 

this report. 
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Section VII: Activities Planned for the next Period 

 

Key activities planned for next period (Project Year 3, First quarter) include: 

 
1. Setup of two strawberry demonstration plots with imported modern strawberry varieties 

from Turkey or California.  10500 strawberry dry root plants will be imported.  Training of 30 
women in modern strawberry planting and improved cropping practices with drip 
fertigation, plastic mulching, and Integrated Pest Management. 

2. Establishing  links between strawberry supplier sand growers, introducing “One touch” 
harvesting technology and post-harvest technology To enabling Access to higher level 
internal markets  ( supermarkets,  etc.)  

3. Identifying twenty beneficiaries -seedling growers, signing agreements with them for 
cooperation with WEEP, installing twenty standard size 24m x6m greenhouses (with 
technical support of TNSVTP/WVC), and preparing an agricultural and business plan for a 
whole year for seedling production; 

4. Linking seedling growers with commercial farmers on contractual bases ; 

5. Conducting of at least 5 business oriented trainings and 10 vocational trainings; 

6. Preparation of a concept note for new business training centers;  Determining the location 
of at least 3 training centers that will be established by WEEP with an existing business in 
zone of influence; Identification of potential partners for centers. 

7. Providing at least ten women with  legal advice connected to starting up a business or with 
difficulties faced during for a women managed businesses; 

8. Completion of the Farah 2016 Woman Entrepreneur of the Year, including a conference on 
the issues facing women entrepreneurs, a final event in Dushanbe, and follow up round 
table meetings in Dushanbe, Khujand, Qurghonteppa, and Vahdat; 

9. Organizing a Junior Achievement youth camp in Bahoriston (Sugd Province) for 20 youth (10 
male, 10 female), including getting permission from the Ministry of Science and Education. 

 


